





PURCHASED EQUIPMENT, DEVELOPED FACILITY AND ITS USE AT HO CHI MINH CITY UNIVERSITY OF NATURAL RESOURCES AND ENVIRONMENT UNDER THE INTENSE PROJECT

http://envi.hcmunre.edu.vn/chitiet/khoa-moi-truong/bo-ho-so-mua-sam-thiet-bi-phuc-vu-du-an-intense?AspxAutoDetectCookieSupport=1

1. Introduction:


At the beginning of the INTENSE project, HCMUNRE has reviewed and updated the proposed list of equipment purchased under the project to meet the demands of the students. The purpose of purchasing equipment is to set up the E-learning classroom and computer room for students.

2. Tending preparation:

In the second year of the project, tender for the purchase E-learning equipment has been firstly publicly announced on the Public procurement system of Viet Nam in July 2019.

http://muasamcong.mpi.gov.vn/goi-thau-chi-

tiet?id=20190730915&option[bid turnno]=00&option[bid type]=1&option[type jsp]=GG/EP MPV GGQ999.jsp&option[bid target]=bid&option[date type]=PUBLIC DT&option[datetimestart]=04/07/2019&option[datetimesend]=11/07/2019&option[aujusted_limited]=0&option[bid_method]=



The final list was approved by INTENSE project coordinators on 14 October, 2019 due to shortage of old version.

D:\ho so INTENSE\invoice\THÂU THIẾT BI\ĐÂU THÂU THIẾT BI\2019_10_14_HCMCUNRE_equipment_change (1).pdf

Then the bidding document have to reviewed and approved by the MONRE on 31 December, 2019 by the decision No. 3443/QĐ-BTNMT.

The bid again has been secondly publicly announced on the Public procurement system of Viet Nam in 10 February, 2020.








http://muasamcong.mpi.gov.vn/goi-thau-chi-

 $\label{eq:condition} \underline{\text{tiet?id=20200214170\&option\%5Bbid_turnno\%5D=00\&option\%5Bbid_type\%5D=1\&option\%5Btype_jsp\%5D=GG\%2FEP_MPV_GGQ999.jsp\&option\%5Bbid_target\%5D=bid\&option\%5Bbid_no\%5D=20200214170+-\\ \underline{\text{tiet?id=20200214170\&option\%5Bbid_turnno\%5D=00\&option\%5Bbid_type\%5D=1\&option\%5Bbid_no\%5D=20200214170+-\\ \underline{\text{tiet?id=20200214170\&option\%5Bbid_turnno\%5D=00\&option\%5Bbid_type\%5D=1\&option\%5Bbid_no\%5D=20200214170+-\\ \underline{\text{tiet?id=20200214170\&option\%5Bbid_turnno\%5D=00\&option\%5Bbid_type\%5D=1\&option\%5Bbid_no\%5D=20200214170+-\\ \underline{\text{tiet?id=20200214170\&option\%5Bbid_type\%5D=1\&option\%5Bbid_type\%5D=1\&option\%5Bbid_no\%5D=20200214170+-\\ \underline{\text{tiet?id=20200214170}}\\ \underline{\text{tiet?id=202002140}}\\ \underline{\text{tiet?id=20200$

 $\frac{00\& option\%5Binstitu_full_nm\%5D=tr\%C6\%B0\%E1\%BB\%9Dng+\%C4\%91\%E1\%BA\%A1i+h\%E1}{\%BB\%8Dc+t\%C3\%A0i+nguy\%C3\%AAn+v\%C3\%A0+m\%C3\%B4i+tr\%C6\%B0\%E1\%BB\%9Dng+tphcm\&option\%5Bdate_type\%5D=PUBLIC_DT\&option\%5Bdatetimestart\%5D=27\%2F01\%2F2020\&option\%5Bdatetimesend\%5D=25\%2F03\%2F2020\&option\%5Baujusted_limited\%5D=1\&option\%5Bbid_method\%5D=$



3. Equipment purchase process and implementation:

Plan and implementation of equipment purchase under INTENSE project (2018 -2020)

NO.	TASK	DOCUMENT	DATE	EXECUTIN G ORGANIZ ATION	REFERENCE DOCUMENT
1	Decision on equipment purchasing plan	3443/QĐ-BTNM7	Γ, 12/31/2019	MONRE	SP 1
2	Announment on the Public procurement system of MIP	No. 20190730915 -	00, 11/07/2020	HCMUNRE	SP 2
3	Negotiation minutes with consultant on bidding documents and bids evaluation	1/10/2020		HCMUNRE + Sun Red Ltd.Co.,	SP 3







4	Decision on bidding document consultants	16/QÐ- TÐHTPHCM	1/10/2020	HCMUNRE	SP 4
5	Contract with bidding document consultants and bids evaluation	Số: 07/HĐKT	1/10/2020	HCMUNRE + Sun Red Ltd.Co.,	SP 5
6	Decision on establishment of bidding consultant team	No: /QĐ.2020	1/10/2020	Sun Red Ltd.Co.	SP 6
7	Negotiation minutes with consultant on bidding evaluation	1/10/20	20	HCMUNRE + Nam Á Ltd. Co.	SP 7
8	Decision on consultant selection for bid evaluation and contractor selection	15/QÐ- ТÐНТРНСМ	1/10/2020	SP 5	SP 8
9	Contract with consultant for bid evaluation and contractor selection	No: 001/2020/HĐTĐ- NA	1/10/2020	HCMUNRE + Nam Á Ltd. Co.	SP 9
10	Decision on establishment of bid evaluation team	No.:/QĐ-NA	1/10/2020	Nam Á Ltd. Co.	SP 10
11	Establishment of bidding documents		1/13/2020	Sun Red Ltd.Co.	SP 11
12	Approval of bidding documents	No. 10/TTr.2020	1/13/2020	Sun Red Ltd.Co.	SP 12
13	Report of bid evaluation	No. 005/BC-NA	1/14/2020	Nam Á Ltd. Co.	SP 13
14	Decision on bid invitation documents	49/QÐ- ТÐНТРНСМ	1/15/2020	HCMUNRE	SP 14
15	Announment on the Public procurement system of MIP	TB 20200214170 - 00	2/10/2020	HCMUNRE	SP 15
16	Sale the bids	From 08 am, 02/10/ 02/17/20		HCMUNRE	SP 16
17	Receive the bids	Until 15 pm, 02/17/2020		HCMUNRE	SP 17
18	Open the bids	15pm, 02/17/2020		HCMUNRE, Nam Á, Contractors	SP 18
19	Report of bid documents evaluation	No. 005/BC-NA, 01/15/2020		Sun Red Ltd.Co.	SP 19
20	Negotiation with contractor	02/18/20	020	HCMUNRE + An Phương Contractor	SP 20







21	Report of contractor evaluation	Số 027/BC-NA ngày 02/21/2020	Nam Á Ltd. Co.	SP 21
22	Decision on contractor selection	101/QÐ-ТÐНТРНСМ ngày 02/24/2020	HCMUNRE	SP 22
23	Announcements of contractor selection	TB 100/TB-TĐHTPHCM (02/19/2020), TB 102/TB- TĐHTPHCM (02/21/2020), TB 101/TB-TĐHTPHCM (02/24/2020), TB 103/TB-TĐHTPHCM (02/24/2020)	HCMUNRE	SP 23
24	Announce the results of bidding	Within 7 days	HCMUNRE	SP 24
25	Contract with contractor	HÐ 01/HÐ-2020/AP-TNMT, 02/24/2020	HCMUNRE + An Phương Contractor	SP 25
26	Extend the contract due to covid until 07/31/2020	No. 01/CV 03/23/2020	An Phương Contractor	SP 26
27	Inventory of equipment imported to HCMUNRE storage		HCMUNRE	SP 27
28	Equipment delivery	07/31/2020 – Minute of equipment delivery and contract handover	HCMUNRE + An Phương Contractor	SP 28
29	Inventory list of equipment of HCMUNRE		HCMUNRE + Faculty of Environment	SP 29
30	Sofware training and use guiding	07/31/2020 – Minute of training	Faculty of Environment + An Phuong Contractor	SP 30
31	Establishment of computer room and E-learning room for Faculty of Environment	Conclusion of Rector, and proposal of computer room and E-learning room for Faculty	Faculty of Environment	SP 31
32	Computer room use dairy	08/03/2020	Chief of computer room	SP 32
33	Serve for teaching both graduated and under-graduated students	08/03/2020	Faculty of Environment	SP 33

4. List of the purchased equipment:













No.	Equipment/	Unit	Quantity	Specification/ made in	Assurance time (month)	Photoes
I	Main PC Set 1pc			, , ,		
1	Main card	Pcs	1	Z390, Gigabyte, Viet Nam	36	
2	Core	Pcs	1	Intel Core i7- 9700, Viet Nam	36	
3	RAM	Pcs	4	DDR4 8GB, Crucial Ballistix, Viet Nam	36	
4	Screen Card	Pcs	1	Gigabyte, RTX 2060 6G, Viet Nam	36	
5	Power Cooler Master MWE Bronze 650W	Pcs	1	Cooler Master, 650W, Viet Nam	36	Made in China DP/N OCURAN
6	Box	Pcs	1	Case cooler Master, Viet Nam	12	Service Tags Sylvic(2) Manufactured Date January 2000
7	Fan CPU CM Hyper 212 LED	Pcs	1	Quat CPU, CM hyper, Viet Nam	12	5 5 7 10 to
8	Hard disk SSD 860 EVO 500GB 2.5	Pcs	1	SSD, Samsung 860 Evo, Viet Nam	60	Region of Change of All Colleges of All Colleg
9	Hard disk HDD PC Seagate Barracuda 1TB 3.5" SATA	Pcs	1	HDD PC, Seagate Barrcuda, Viet Nam	24	
10	Screen LCD 24"	Pcs	1	Dell, 24" P2417H, made in China	36	
11	Keyboard E- Blue	Pcs	1	Keyboard, E- Blue Elated, Viet Nam	12	







10				Massa	10
12	12 Mouse		1	Mouse,	12
	Wiodse	Pcs 1		Newmen G10,	
				Viet Nam	
13	Mouse padlet	Pcs	1	Dareu 04 XL,	12
	Tribuse public	100	_	Viet Nam	
14	Case Deepcool			Fan case, RF	12
	combo fan RF	Pcs	1	120, Viet Nam	12
	120 (3 in 1)			120, Victivani	
II	SET 6 PC CLIENT				
1				B360, Gigabyte,	36
	Main card	Pcs	1	Viet Nam	
					2.5
2	Core	Pcs	1	Core i7- 8700,	36
				Intel, Viet Nam	
3	RAM	Pcs	2	DDR4 8GB,	36
				Crucial Ballistix	
4	G G 1	Pcs		GeForce RTX	36
	Screen Card		1	2060, Viet Nam	
	Power Cooler				36
_	Master MWE	Pcs	1	Power, Cooler	30
5	Bronze 650W	103	1	Master 650W,	
				Viet Nam	
6	Box	Pcs	2	Case cooler Master, Viet	12
	Box	1 08	2	Nam	
	Fan CPU CM			Quạt CPU, CM	
7	Hyper 212 LED	Pcs	1	hyper, Viet Nam	12
8	Hard disk SSD				60
8	860 EVO	Pcs	1	SSD, Samsung	60
	500GB 2.5"	103	1	860 Evo, Viet	
				Nam	
9	Hard disk HDD			HDD PC,	24
	PC Seagate	Pcs	1	Seagate	
	Barracuda 1TB		_	Barrcuda, Viet	
	3.5" SATA			Nam	
10			-	Dell, 24"	36
	Screen LCD	Pcs	1	P2417H, made	
	24"			in China	
		l		in Ciiiia	













		1		T		-
11	Vouhoord	Das	1	Keyboard, E-	12	\$ Types 1 St Control Bank 1 Septem and Tensory 1 Septem Control Septem
	Keyboard	Pcs	1	Blue Elated,		Workson Reduce Workson Reduce Workson Workson Steph Language Special processor G. All-Instituted Empirication All region reserved. All-Institute appears actings Selection Sel
				Viet Nam		International Control
12	3.5	_		Mouse,	12	Companior results Tell Companior Tell Com
	Mouse	Pcs	1	Newmen G10,		Wildows in any of the American States Andrew Newson States (Section Trans.)
				Viet Nam		
13	Mouse padlet	Pcs	1	Dareu 04 XL,		
	1			sản xuất tại VN		
14	Case Deepcool			Fan case, RF	12	
	combo fan RF	Pcs	1	120, Viet Nam		
	120 (3 in 1)					
III	LAPTOP					
1	Lap top	Pcs	1	Laptop Dell Inspiron 5378 (I135810NIW- KG) 13.3" IPS (1920x1080) Full HD, Multi-touch, gloss / Intel Core i5- 7200U (2.5 - 3.1 GHz) / RAM 8 Gb / SSD 256 Gb / Intel HD Graphics 620 / without ODD / Wi-Fi / Bluetooth 4.2 / web-camera / Windows 10 Home 64bit / 1.68 kg	24	CEST CONTROL OF THE PROPERTY O
2	Hard disk	Pcs	1	DDR4 8GB, G.Skill	36	
IV	Printer					
1				MFC-	12	
				L2701DW,		
	Multifunction			Brother, made in		
	printer	Pcs	1	China		MFC CO COLUMN
	F					octor octor







V	Internet system					
1	Internet system	Pcs	1	LGS116, Linksys 16P, made in China	36	16 PORT
2	AMP RJ 45	Hộp	1	AMP CommScope	36	BUSINESS Gigabit Unmanaged Switch
3	Linksys EA8500 Wireless	Pcs	1	Linksys EA8500, made in China		
4	Cable CommScope (AMP) 5e UTP (Thùng 300m)	Box	1	UTP 5e, sản xuất tại VN		The Sealington of the Sealingt

5. Equipment Installation and training:

The equipment was installed on 11 -12 May, 2020. Some photos were shown as below:























6. E-learning classroom establishment:

This classroom is located in third floor of building A, Room A301, which belongs to Faculty of Environmentlied Sciences and used for E-learning of master and doctoral programs.

The aim of Working package 3, INTENSE was to build sufficient capacity for sustainable operation of national INTENSE schools and the international INTENSE Network by developing learning and research training infrastructure, curricula contents and learning materials; the WP was also contributed to PIs' capacity by providing training in ICT-related issues and cutting-edge multidisciplinary topics of environmental studies.







The established e-classroom is used for graduate students of the Environmental science program, but also used for all E-learning and E-teaching activities of different programs at Faculty of Environment, HCMUNRE.

E-classroom is fully loaded during working days.

- On Monday, Tuesday between 06:30 and 17:30 for under-graduated classes
- On Wednesday Friday between 06:30 and 19:30 for research students
- On Saturday and Sunday between 07:30 and 17:00 for graduated classes

The following courses are actively taken place in the E-classroom are:

- 1. Environmental modelling
- 2. Solid Waste and Hazardous waste management
- 3. Technical Engineering Design and Drawing
- 4. Water supply system design
- 5. Waste water treatment design
- 6. Environmental impacts and risk assessment
- 7. Strategic Environmental assessment















The number of beneficiaries are about 3840 users (15 students/class * 4 classes/day * 2 days a week * 32 weeks in academic year) and 480 research students (5 students/batch * 3 days a week * 32 weeks in academic year)

8. E-training for teacher and webinars of ERASMUS and other projects:


The room is also used for on-line meeting with other partners inside and outside the INTENSE network or ERASMUS funding projects.


1. Webinar training on Stakeholder interaction in SEA on 7 October 2020 from 15 pm to 17:30 pm. This training is belongs to the other ERASMUS funding project SEA-ASIA.

































2. Webinar training on Problem based learning methods on 3 November 2020 from 15 pm to 17;30 pm. This training is belongs to the other ERASMUS funding project SEA-ASIA.


























https://padlet.com/lonek1/zg4m2aw9qh1e0xu3







